

# Dudley Park Aquatic Centre Newsletter

*Reasonable spring weather to date has seen progress at the Dudley Park Aquatic Centre site continue with pleasing results. Development has occurred on many fronts with some advances on site being more visible than others, but all being vital to the overall completion of the exciting new facility.*

Construction progress over the months of September and October has seen the completion of almost all concrete works, which are considerable on a project such as this. Block work on the changing room and administration block was also started and is now well underway. Other exciting areas of advancement include tiling in the main pool and installation of the pools plant and filtration systems.

Work in November will focus on continuing the roof, block work and carpentry of the administration and changing room areas, further plant room work, tiling in the learners, leisure and spa pools, and installation of glazing to the pool hall.

Below and overleaf are some of the latest images taken on site on 30th October 2009.

Remember, you can now check out the new Waimakariri

District Council Aquatic Centres website at: <http://aquatic.waimakariri.govt.nz>. The website contains architectural images as well as updated site photos and information regarding construction.

We will keep you updated on progress but if you have any questions please call: Simon Hart, Aquatic Facilities Manager on 327 8539 or email [simon.hart@wmk.govt.nz](mailto:simon.hart@wmk.govt.nz).



**Dudley**  
pool project

## FEEDBACK / MORE INFO?

We'd be happy to discuss any of these points with you further

PHONE US 03 311 8900



FEEDBACK / MORE INFO?

We'd be happy to discuss any of these points with you further

[PHONE US 03 311 8900](tel:033118900)